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IGOV Boards and Commissions 

Execution Change Request 

This request is for an additional $110,000 for completion of the Execution Phase of the project.  In 

September 2008, approval was given for $167,000 based on the following estimates: 

Phase One:  $52,000 or 446.7 hours 

Phase Two:  $115,000 or 988 hours 

This project was estimated using an iterative method of development.  That methodology was used for 

the initial phase implementation, which consisted of redesigning the Boards & Commissions Web site.  

In this method documentation is developed in the Execution phase.  During the requirements gathering 

and the Use Cases development it has become apparent that the full functionality desired by the 

customer was underestimated.  These additional items include: 

 In order to be more inclusive for board opportunities, a more stringent usability analysis and 

design effort were required.  This necessitated the addition of a web design resource. 

 The generation of Letters and Reports were added to the project scope. 

 The functions performed by the identified actors, in particular the Staff Actor, increased 

dramatically. 

These changes significantly impacted the following areas: 

 Budgeted time for both development and testing increased. 

 Rework of the Phase 1 deliverable was necessary to accommodate the increased functionality as 

per the revised requirements. 

It has been determined the Iterative Method is no longer working as effectively as was expected for this 

project.  This method requires a significant time commitment on the part of the customer which, due to 

the nature and time constraints of their duties, they are unable to reliably provide.  We would like to 

migrate to the Waterfall method which we believe will enable us to exercise better project control. 

Added Planning Personnel to Execution: 

The additional times are reflected in the amounts in the second table. 

Name Task Total Monies 

Web Designer Web Design $9,693.74 

Business 
Analyst 

Requirements 
Gathering 

$37,306.20 

  $46,999.94 

 

Task Original Baseline New Estimate Difference Remaining Hours 

Public Actor 32 81 49 26 

Applicant Actor 259 274 15 28 

Member Actor 
(included) 

0 0 0 0 
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Board Administrator 50 104.5 54.5 15 

Intern 112 122 10 70 

Staff Actor 250 498.03 248.03 180 

Letters 0 66.75 66.75 67 

Reports 0 61.5 61.5 61 

Testing 120 328 208 130 

Bugs 105 89 -16 84 

Other tasks 

 Database 

 System 
Processes 

 Deployment 

 Operations 

150 125 -25 82.5 

Project Mgt 72 80 8 32 

Business Analysis 0 168 168 0 

Meetings 150 353 203 198 

Phase 1 262.11 262.11 0 0 

 1,562.11 2,612.89 1,050.78 973.5 /  
$110,000.00 

 


